
1 

2 

3 

4 

5 

6 

7 

8 

9 

10 

11 

12 

13 

14 

15 

16 

17 

18 

19 

20 

21 

22 

23 

24 

25 

26 

FENNEMORE CRAIG 

PHOENIX 
P R O F L S S I O N A L  C O R P O R A T l O h  

Patrick J. Black 
3003 N. Central Ave. 
Suite 2600 
Phoenix, Arizona 85012 
Attorneys for Black Mountain Sewer Corporation 

BEFORE THE ARIZONA CORPORATION COMMISSION 

IN THE MATTER OF THE 
APPLICATION OF BLACK 
MOUNTAIN SEWER 
CORPORATION, AN ARIZONA 

DOCKET NO: SW-02361A-05-0657 

NOTICE OF COMPLIANCE WITH 
DECISION NO. 69164 

CORPORATION; FOR A 
DETERMINATION OF THE FAIR 
VALUE OF ITS UTILITY PLANT 
AND PROPERTY AND FOR 
INCREASES IN ITS RATES AND 
CHARGES FOR UTILITY SERVICE 
BASED THEREON. 

Pursuant to Decision No. 69164 (December 5, 2006), Black Mountain Sewer 

Corporation, an Arizona corporation, hereby files the attached Memorandum (see 

Exhibit l), dated December 29, 2006, which details the status of the CIE Lift Station 

project and provides a timeline for completion of the project. 

DATED this 3rd day of January, 2007. 

FENNEMORE CRAIG, P.C. 

Jay L. Shabiro 
BY 

JAN 0 8 2007 

P&-ick J. Black 
3003 North Central Avenue 
Suite 2600 
Phoenix, Arizona 850 12 
Attorneys for Black Mountain 
Sewer Corporation 
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FENNEMORE CRAIG 
P R O F E S S I O N A L  CORPORATLOh 

PHOENIX 

ORIGINAL and thirteen (13) copies of the 
foregoin were delivered 
this 3rd f ay of January, 2007 to: 

Docket Control 
Arizona Corporation Commission 
1200 W. Washington St. 
Phoenix, AZ 85007 

COPIES hand delivered 
this 3rd day of January, 2007 to: 

Keith Layton 
Staff Counsel 
Legal Division 
Anzona Corporation Commission 
1200 W. Washington St. 
Phoenix, AZ 85007 

Daniel Pozefsk , Esq. 

1 110 W. Washington, Suite 220 
Phoenix, AZ 85007 

Residential Uti Y ity Consumer Office 

Brian Bozzo 
Utilities Division 
Arizona Corporation Commission 
1200 W. Washington St. 
Phoenix, AZ 85007 

And COPIES mailed 
this 3rd day of January, 2007 to: 

Boulders Homeowners Association 
Mr. Robert E. Williams 
P. 0. Box 2037 
Carefree, AZ 85377 

M. M. Shirtzinger 
34773 N. Indian Camp Trail 
Scottsdale, AZ 85262 

Thomas K. Chenal, Esq. 
David Garbarino, Esq. 
Mohr, Hackett, Pederson, Blakley & Randolph 
7047 E. Greenway Parkway, Suite 155 
Scottsdale, AZ 85254 
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EXHIBIT 
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MCBRIDE ENGINEERING SOLUTIONS, INC. 
7305 W. Boston Street, Chandler, A2 85226 A 

MEMORANDUM 

TO: 
FROM: DEBRA MCGREW, MES 
COPY FILE 
SUBJECT: 

DATE: 12/29/2006 

TOM NICHOLS, ALGONQUIN WATER SERVICES 

CIE ABANDONMENT AND COMMERCIAL LIFT STATION MODIFICATIONS 
PROJECT STATUS 

The project status: 

CIE Lift Station 

1. MES has prepared the abandonment plan for the CIE. Developed details for a new manhole to 
route sewage into the new sewer to be constructed within the Tranquil Trails Unit 1. 

2. Algonquin and MES have contacted the developer for Tranquil Trails Unit 1, Classic Stellar 
Homes and have discussed the easement requirements and alignment. Classic Stellar and MES 
are in the process of working out a legal description for an easement for the new sewer which is 
required before the CIE lift station may be abandoned. It’s important to note that removal of the 
CIE is contingent upon Tranquil Trails Unit 1 receiving an Approval of Construction permit from 
Maricopa County Environmental Services Dept (MCESD). The new sewer system must be 
complete and streets paved before approval is granted. 

3. MES’s subconsultant PEC completed the field survey for designing the new connecting sewer. 
The survey data will be sent to MES next week. 

4. MES and Algonquin’s CM at Risk contractor, Chip Norton of DL Norton conducted a field visit 
to develop the scope of the field work required to complete the design. 

Work to complete 

5. First week of January 2007: DL Norton will excavate and expose the locations of the force mains 
from Commercial LS and the CIE force main within Carefree Drive. 

6. Mid-January: Once the locations and depths are known then MES will complete the tie in details 
for the force mains. 

7. Mid-January: MES will prepare the control for DL Norton to install the new sewer from the CIE 
to the Tranquil Trails sewer, so the CIE can be removed. Construction will be coordinated with 
Classic Stellar Homes. Construction is expected to start at the end of January and require 
approximately two weeks. 
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Commercial Lift Station 

1. MES has prepared the bypass pumping plan required to replace the existing wastewater pumps. 

2. DL Norton will have a crew out the first week of January to measure the piping within the 
Commercial LS dry well for MES. The drawings provided by Black Mountain’s engineer of 
record were not as-builts. So DL Norton will as-built the interior of the lift station drywell so 
MES may finish the drawings for replacing the pumps. 

3. The design criteria for the replacement pumps were determined; so far two pump manufacturers 
have pumps that will meet the design criteria. 

4. The technical specifications for the civil and mechanical work are complete. The electrical 
specifications are being developed by the project electrical engineer. 

5.  The electrical engineer is also working on the electrical upgrades required for installing the new 
pumps. 

6.  Odor control additive - MES is working with Bio COPE to test their ERI wastewater co-factor 
additive for controlling odors. A 275-gallon tote with chemical feed tote will be installed at the 
Commercial lift station on Wednesday, January 3, 2007. This will provide approximately two 
months perhaps more of the additive. The additive changes the chemistry of the water to provide 
the environment required for aerobic bacteria. When aerobic bacteria are present in large 
quantities odors significantly diminish. ERI also permits the environment required for the 
bacteria to dissolve fats, oils and grease. Other additives are being considered for testing. 

Work to Complete 

7. DL Norton will obtain price quotes and delivery schedules from both pump manufacturers. 
Delivery schedule will be a critical factor in the selection process. 

8. The electrical engineer’s drawings and specifications will be incorporated into the Contract 
Documents. 

9. Sealed drawings will be submitted to MCESD for an expedited Approval to Construct permit. 

10. Construction is expected to be completed approximately two weeks after delivery of pumps. 
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